X - Activity planned X- Activity carried out X- Activity not started as planned X- Activity started before planned X- Activity continued over planned period

WP Type		Activities (as indicated in the LFM)	Dura-															Mon	th													
			tion (weeks)	1	2 3	4	5	6	7	8 9	9 10	11	12	13 1-	4 15	5 16	17	18 1	19 2	0 21	1 22	23	24	25	26 2	27 28	3 29	30	31 3	2 33	34	36
DEV		Creating comparative analysis of cooperation modalities of AV production in PC and EU	2	x		х			F	Finished																						
DEV	WP1/1.2	Defining planes for production	6		X	(				3	x x	X	x	X	$\top$				$\neg$					x						X	х	x x
DEV	WP1/1.3	Defining cooperation strategies	3			X				2	x x	X	X	X											X				2	x x	X	X
DEV	WP1/1.4	Announcing Open calls for students projects	8			X	X	X							X	X	X	X	X							X		X	X			
DEV	WP1/1.5	Defining production schedules, teams and supervisors	6					X			X	X	X				X									X				X	X	x x
DEV		Preproducing students projects	20					X	X	X X	x x						X	X	X			X	X	X	<b>x</b> :	x x	X	X		X	X	X
DEV	WP2/2.2	Purchasing equipment	5			X	X	X	X	X X	x x	X	X			X	X	X	x y	x x												
DEV	WP2/2.3	Producing students projects which involves students mobility	36							7	x x	X	X						7	x x	X	X	X	X					X Y	X		x x
DEV	WP2/2.4	Postproducing studenst projects which involves students mobility	40								X	X	X	X						X	X	X	X	X					7	X	X	x x
DEV	WP3/3.1	Creating a web platform for Internet broadcasting of students works	80	X	X X	X	X	X	X	X Y	x x	X	X	x x	X	X	X	X	x y	x x	X	X	X	X	<b>X</b> :	x x	X	X	X Y	x x	X	x x
DEV	WP3/3.2	Developing smart phone application	20												$\top$					Х	X	X	X	X	<b>X</b> :	x x	X	X	X Y	X	X	x x
DEV		Developing a students database	30							7	x x	X	X	X X	X	X	X	X	x y	x x	X	X	X	X	<b>X</b>	x x	X	X	X Y	X X	X	X X
DEV		Signing contracts with state and/or private broadcasting companies that will broadcast students works	4									x										x									x	x x
DEV		Submitting produced content for various festivals	8			1	+							-	$\top$	1			x >	x x	X	x	x	x	<b>X</b>	x x	x	x	x y	x x	x	x x
DEV	W/D4/4 1	Introducing changes in curricula through recognising student efforts in the media enterprises as Practicum	2			T	T				T		x	x x	X					X		X	x	x		x x	X	x	x y	X I		x x
DEV		Establishing an on line mentorship programme in PC	20		_	-	+-		$\vdash$				_		+	-						-	_	_	_	-	-		_	+		
DEV			20		_	-	+-				X X	X	X		+	-	X	X	X   2	X X	X	X	X	Х	Χ .	X X	X	X	X J	X	X	X
DEV		Creating workshops for students and professional cooperates about	6									x	x	x							x	x	x			X				0	x	
ODI N		new models of broadcasting, new methods and formats SC and OCB meetings	20		-	+	v		$\vdash$			+	x				Н							_	_				_	+	+	
QPLN OPLN		Self-evaluation on quality control	5	X	_	+	X		-		0		X	-	X	0		X	,	XX		+	0	-	-	x X	X		_	X	++	X
OPLN		Analysing new production, cooperation and broadcasting methods	6	$\vdash$	+	+	+		$\vdash$		<u> </u>	+	_	-	+ x	-	$\vdash$	+	+	+ x	+	$\vdash$	-	$\rightarrow$		X	+	$\vdash$	_	+	+	X
OPLN		Analysing students and public response to newly produced and broadcasted content	4		+	+	+		+	_	+	+		-	X	A	Н	+	+	+	+	$\vdash$	_	_	w .	A .	+	x		+	+	A
DISS		Promotion on internal meetings in PC institutions	4	w	+	v	,	$\vdash$	$\vdash$	_	+	+		+	X	_	$\vdash$	+	+	+	+	$\vdash$	_	_	A		+	A	_	+		
DISS		Creating and maintaining social networks accounts	30	A v	X X		•	X	х	v v	x x	x	v	v	X		x	X	v ,	x x	x	X	v	v	X	x x	v	X	v ,	X X	v	v v
DISS		Developing marketing, network formation and public relations	12	A	A X	_	_	A	A	A 2	\ A	A	A	A A	_	A	A	А	<u> </u>	\ A	A.	A	A	Α .	X	A   A	Α.	A	A   2	<b>+</b>	A	A A
DISS		Creating DVD's of produced content	4			_			$\vdash$	+	+	+	-	^	X	v	$\vdash$	+	+	+	+	$\vdash$	-	_		x x		x	v	+	$\vdash$	v
DISS		Info days in WB partner institutions	4		-	v	7		$\vdash$						- A	-	x	-	+	+	+	+		-		A A		Α.	^	+	$\vdash$	A
DISS		Preparing a study about the social importance of student production in WB region	2		_	-			$\vdash$	_	+	+ +		_	+	1	•		+	+	1		хo	_	- 1	^		H		X	v	v
		Signing agreements on future cooperation between			o	1	+			_	+	+	_	_	+	1		-	+		+	H	AU	_	_	+	+	H				
EXP		broadcasting companies and universities in PC	1																	X										X	X	
EXP		Developing business planes for future production and broadcasting	4		_	+	+								+	1	Н		+		+			-	-	+		H		+ v	v	v v
EXP		Signing contracts with enterprises supporting the student production	1		-		+-		$\vdash$	_	_		_		+	+	$\Box$	-	+	v	· v	v	v	v	x ·	x x	v	v	v v	v v	v	v v
EXP		Proposing legislative changes supporting student RTV	4		-	+	+		$\vdash$	_	_		_	-	+	+	$\Box$	_	+			A .	-	_		A   A	1	A	A /	X	v	v v
EXP		Creating a financial sustainability plan	2		+	$\top$	+		$\vdash$	_	+	+	_	_	+	+	$\Box$	$\dashv$	+	+	+	$\vdash$		_	_	+	+	$\Box$	x y	<del>,   ^</del>		AA
MNGT		Kick-off meeting	1	x	x				Finis	hed				$\dashv$	+		$\vdash$	$\dashv$	+	+	+	+		7	+				1			
MNGT		Organizing project team meetings	30													X	x	x	x y	x x	X	x	X	x	x ·	x x	x	x	x y	x x	x	x x
MNGT		Organizing and coordinating project activities in year 1	20	x x	X X	_	_	X	X		X X	-	X		1	1	^	-		^	A	A	_			- A	Ĥ	Â	A /	1		. A
MNGT		Organizing and coordinating project activities in year 2	20	A	A A	^	A	Α.	^	A /	- A	A	^	v v	x	x	x	v	v v	x x	X	x	v								$\vdash$	
MNGT	WP8/8 5	Organizing and coordinating project activities in year 3	20						$\vdash$			+		A   A	A	1	^	A .	^ /	` A	^	^	^	v	x ·	x x	v	v	v v	v	v	v v
MNGT		Financial management	40	v	x x	v	7 V	v	v	v v	v v	v	v	v v	X	v	x	v	v v	x x	· v	v	v	Y	v ·	v v	v	Y Y	Y Y	X X	v v	Y Y
MNGT		TEMPUS project representatives meeting in Brussels	1	Α.	X X	_	_ A	А	Fin	ished	1	Α.	Α	A   A	A	A	^	A .	^ /	` A	_ A	^	^	Α	A .	A   A	_ A	Α.	A 2			Α Α
I DAILMI	1110/0./	1 Evil 05 project representatives incetting in Brussels	1		A A				1 111	isiict						1	$\perp$														4	